TENDER DOCUMENT

TENDER No:  DLI/CON/644/346

FOR

CONSTRUCTION OF PLATOON LEVEL-10 (ten) NOS AND COMPANY LEVEL-03 (three) NOS BORDER OUT POSTS ALONG INDO BANGLADESH BORDER IN THE STATE OF MIZORAM

VOLUME – II A & II B

ADDITIONAL CONDITIONS OF CONTRACT
&
TECHNICAL SPECIFICATION
&
LIST OF VENDORS
&
LIST OF TENDER DRAWINGS
In response to letter no:-

Tender document (both Techno – Commercial Bid and Price Bid) are issued to

M/s:___________________________________________________________

Address:_____________________________________________________

Last date of submission of tender ____/_____/______ at 15.00 Hrs. IST.

For Engineering Projects (India) Ltd.

Signature of bidder
ADDIIONAL CONDITIONS OF CONTRACT (ACC)
FOR
CONSTRUCTION OF BORDER OUT POSTS BUILDINGS AND ACCESS/ APPROACH ROAD IN State of Mizoram

1.0 The following Additional Conditions of Contract shall read in conjunction with General Conditions of Contract. If there are any provisions in these Additional Conditions of Contract, which are at variance with the provisions of General Conditions of Contract, then provisions in these Additional Conditions of Contract shall take precedence over General Conditions of Contract.

2.0 INTRODUCTION:

Construction of Border Out Posts (BOP) for Border Security Forces along Indo-Bangladesh Border (IBB) in Mizoram Sector is a project of Govt. of India, Ministry of Home Affairs and Engineering Projects (India) Ltd. (A Govt. of India Enterprise) has been appointed as an “Executing Agency” for this project.

The Karnaphulli River and Harina Nala flowing from South to North are forming the Indo-Bangladesh Border and is also coming across while approaching to site. The terrain of this stretch is hilly with rugged dense forest. The Karnaphulli is a perennial river and there is no bridge over this river. There is no bridge over Harina Nala also.

Total 13 Nos. of Border Out Post (BOPs) are to be constructed for Border Security Force along Indo-Bangladesh Border (IBB) in Mizoram

Details of locations of each BOP are furnished below:

<table>
<thead>
<tr>
<th>Sl. No.</th>
<th>District</th>
<th>Name of BOPs</th>
<th>BP reference</th>
<th>Level</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>BARAPANSURI</td>
<td>Lawngtlai</td>
<td>BP2343/9-S</td>
<td>Platoon Level</td>
</tr>
<tr>
<td>2.</td>
<td>JARRALCHURI</td>
<td>Lawngtlai</td>
<td>BP2348/2RB</td>
<td>Platoon Level</td>
</tr>
<tr>
<td>3.</td>
<td>BINDOSORA</td>
<td>Lunglei</td>
<td>BP2336/M</td>
<td>Platoon Level</td>
</tr>
<tr>
<td>4.</td>
<td>TABLABAGH</td>
<td>Lunglei</td>
<td>BP2334/9S</td>
<td>Platoon Level</td>
</tr>
</tbody>
</table>
3.0 SCOPE OF WORK

The brief scope of work to be executed for 13 BOPs under the present tender shall generally comprise of (but not limited to) the following such as:-

- Civil work
- Structural work
- Plumbing work
- Electrical work
- Site development work
- Approach road construction
- Any other work not specified but required to be executed to complete the BOPs.

**Civil Construction work:** This will generally comprise of constructing Office Block, Kitchen, Toilet, Barrack Type A Type B, Magazine, Kote, Wireless room, OP Towers, BOP Towers, Garage, Sanitary post, Wash, Septic tank with Soak pits, POL store, Bunkers & open court yard with all round peripheral boundary wall of the total BOPs.

**Services:** Internal water supply & sanitary installation, internal electric installation, external service connection, power wiring & plug, providing
lightening conductors, telephone & computers, water tank & underground sump etc.

**Development of site:** Leveling including earth work, internal roads and paths, sewer, filter water supply with distribution lines, unfiltered water supply with distribution lines, storm water drains, horticulture, street lighting with fluorescent lamps etc.

Construction of approach road & ring bund, brick/stone masonry retaining walls, tube well with submersible pump including pipe lines/plumbing & control panels, installation of solar panels, integrated RO plant/iron removing plant, entry barrier & sign board, rain water harvesting & providing movable fixtures.

**Transportation of Construction Material & Equipment:** There is no bridge over Karnaphulli river coming across while approaching to site, the contractor shall provide and maintain Ferry/suitable mode of arrangements to transport the construction materials and equipments across the Karnaphulli river to construction site. Contractor shall also provide and maintain one standby alternative Ferry arrangement to transport the construction materials across the Karnaphulli river to construction site so that in case of failure of one ferrying arrangement, another ferrying arrangement can be utilized. In addition to it, decking/parking of ferry at both banks of river should be suitably constructed to meet the requirements of decking/parking suitable/ floating type for varying water levels of river. The Ferry or any other method of transportation across the river shall be of sufficient capacity to cope with the requirements of manpower, material and equipment etc. matching with the requirement of the work schedule of the project. Such ferrying arrangement must meet all requirements of safety codes as applicable in the given situations. The Ferrying arrangement shall be approved by Engineer-In-Charge of EPI. The Cost of above
arrangement shall be deemed to be included in their quoted rates and nothing extra shall be payable to the contractor on this account.

**Stone Quarry:** Stone quarry of sufficient capacity as required shall also be arranged by the contractor. Developing of stone quarry for quarrying the stone of desired quality and quantity shall be in the scope of the Contractor. The cost of this shall be deemed to be included in his quoted rates and nothing extra shall be payable to the contractor on this account.

3.1 The contractor shall also provide all assistance to EPI during handing over the Border Out Posts & allied works after their completion to the designated agency nominated by Ministry of Home Affairs. In case the quality at any point is found not as per specification or deficiencies are found, the contractor will get it rectified at its own cost.

4.0 HANDING OVER THE SITE

4.1 Although as indicated by Border Security Force, the user of Border Out Posts, the land of all BOPs is available. However, handing over of sites for all BOPs may not be possible in one go due to deficiencies in total area of land required for construction. Therefore, the site may be handed over in parts progressively in phases to the contractor. The contractor shall take up the construction activities on such released fronts in parts/ phase without any reservation whatsoever. However, in case of any delay in handing over of the site to the contractor, Owner/ EPI shall only consider suitable extension of time for the execution of the work. It should be clearly understood that the Owner/ EPI shall not consider any other compensation whatsoever towards idleness of contractor’s labour, equipments etc.

4.2 The contractor shall make his own arrangement for approach to work site including borrow/ disposal area and for movement of men, materials,
machineries, other equipment etc. required for carrying out the work under this contract.

4.3 The access roads/ path near to the work site may or may not be available at all places and at all time. The contractor shall plan his works as per the availability of access roads / path at site. All drainage of works area and all weather truckable/ haulage roads as required by the contractor shall be constructed and maintained during the construction period by the contractor at his own cost.

5.0 PRIORITY OF WORKS

5.1 If during the course of execution of work, EPI / MHA / BSF fixes priority of execution of work/ fixes priority of execution of specific BOP, the contractor has to deploy resources and plan the work accordingly & nothing extra shall be payable to the contractor on this account.

5.2 The work fronts of Border out Posts may be released in progressive manner in phases. Nothing extra shall be payable to the contractor on account of carrying out the work in phases & sequences decided by Engineer-in-charge.

6.0 MOBILIZATION OF MEN, MATERIAL & MACHINERY

Further to Clause No. 11.0 for “Mobilization of Men, Material & Machinery” of General Conditions of Contract, it shall be contractor’s responsibility to arrange, operate & maintain the total station instrument and its accessories at his own cost to carry out levels (including initial & final levels of earth work), dimensions and alignment of all parts of the works. Contractor shall provide Bench Marks and other reference points for the proper execution work and these shall be preserved till the end of work.
7.0 COMPLETION TIME

7.1 The entire scope of the work covered under this contract shall be completed within 18 (Eighteen) calendar months from the date of issue of Letter of Intent (LOI). The completion time of 18 (Eighteen) months includes monsoon/ rainy season coming during the currency of the contract. Although, time of completion of total work has been stipulated of 18 months from the date of LOI, 50% works of all the BOPs are to be completed in all respect within eight and half months from the date of LOI. The work shall be performed in time and to achieve the targets, the contractor shall have to plan required mobilization of all resources. Within 10 (ten) days of the date of letter of Intent. The contractor shall submit a Time and Progress Chart (CPM/ PERT/ Quantified Bar Chart) along with a detailed plan and programme of all the input resources commensurating with the various activities to be executed and get it approved by the Engineer-in-charge. The Chart shall be prepared in direct relation to the time stated in the contract documents for the completion of items/ scope of the work. It shall clearly stipulate the forecast milestones of the dates of commencement and completion of various items, sections of the work and may be amended as necessary by agreement between the Engineer-in-charge and the contractor within the limitations of time imposed in the contract documents, to ensure good progress during the execution of the work. The physical report including photographs shall be submitted by the contractor on the prescribed format & at regular intervals (not later than a month) as decided by the Engineer-in-charge. The contractor shall also furnish along with Bar Chart, the methodology of construction, details of all equipment manpower, machineries, etc. required along with the date by which the equipment will be available at the site of work in working
condition. All the activities shall be performed and completed strictly in accordance with approved work schedule.

The Engineer-in-charge, shall however, have the right to review the progress and modify the work schedule suiting the site conditions and contractor shall be required to complete the work in accordance thereof without any extra cost whatsoever to the Owner/EPI.

8.0 SITE LABORATORY

As part of the contract the contractor shall establish and maintain a site laboratory for the testing of the construction material under the direction and general supervision of Engineer-in-charge. The laboratory room shall be constructed and installed with the required and appropriate facilities. Temperature and humidity controls shall be made available wherever necessary during the testing of samples.

All equipments as required shall be provided by the contractor so as to be compatible with the testing requirements specified. The contractor shall maintain the equipment in good working conditions for the duration of the contract.

The contractor shall provide approved qualified personnel to run the laboratory for the duration of the contract. The number of staff and equipment available must at all times be sufficient to keep pace with sampling and testing programme as required by Engineer-in-charge.

The contractor shall fully service the site laboratory and shall supply everything necessary for its proper functioning including all transport needed to move equipment and samples to and from sampling points on the site etc.
The contractor shall re-calibrate all measuring devices whenever so required by the Engineer-in-charge and shall submit the results of such measurements without delay.

9.0 TEMPORARY WORKS

9.1 Further to Clause no. 82.00 for “Approval of temporary / Enabling works” of General Condition of contract, as far as possible the labour hutments, bulk Storage facilities and vehicle parking shall preferably be located near the existing Border Out Post of Border Security Force. The area near BOP’s locations shall be levelled and developed; supply of water and electricity, constructions of approach road to these camps shall be arranged by the contractor at his own cost. In case the land in the vicinity of BOP is not of Govt., the contractor may have hire the land from the owner of the land. The rent / lease amount shall be borne by the contractor.

10.0 PLANT & MACHINERY

The contractor at his own cost shall arrange all Plant & machinery required for execution of work. However, in addition to Plant & equipment mentioned in the NIT, the contractor has to deploy the following minimum plant & machinery at site immediately after award of work:-

<table>
<thead>
<tr>
<th>Sl. No.</th>
<th>Description</th>
<th>Minimum Requirement</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Excavator</td>
<td>Six</td>
</tr>
<tr>
<td>2.</td>
<td>Vibrators (petrol/ electrical)</td>
<td>Twelve</td>
</tr>
<tr>
<td>3.</td>
<td>Concrete mixer</td>
<td>Six</td>
</tr>
<tr>
<td>4.</td>
<td>DG Set (63 KVA)</td>
<td>Six</td>
</tr>
<tr>
<td>5.</td>
<td>Digital theodolite &amp; auto level/ TOTAL STATION</td>
<td>Six</td>
</tr>
<tr>
<td>6.</td>
<td>Dozer and water tanker</td>
<td>Six</td>
</tr>
</tbody>
</table>
NOTE:

a) Any other equipment for site test as outlined in CPWD/BIS specification and as directed by Engineer-in-charge.

b) The quantities of equipments indicated are tentative and can be increased as per the requirement of work or as per the direction of Engineer-in-charge. The above equipment list is indicative and not complete. The contractor has to deploy all the required equipment to complete all the works within stipulated specifications & time period as per contract documents.

c) The contractor will not be allowed to take out equipments from the site without the written permission of Engineer-in-charge.

11.0 FACILITIES

The sub-clause 28.3 of the clause No. 28 of General Conditions of Contract (GCC) for furnished office Accommodation & Mobility & communication to be provided by the contractor to EPI shall be replaced and read as under:

<table>
<thead>
<tr>
<th>DESCRIPTION</th>
<th>UNIT</th>
<th>QUANTITY</th>
</tr>
</thead>
<tbody>
<tr>
<td>OFFICE WITH FACILITIES-The contractor shall provide office with following facilities till defect liability period.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>A. ACCOMMODATION</td>
<td></td>
<td></td>
</tr>
<tr>
<td>i) Furnished office accommodation with one conference room as per direction of Engineer-in-charge with basic amenities like two toilets with water borne flushing systems and septic tank and soak pit arrangement, safe drinking water arrangement, lights, other facilities for winter and summer season etc. for</td>
<td>Sq.ft.</td>
<td>Two Nos. of 1200 Sq Feet each</td>
</tr>
</tbody>
</table>
EPI Engineer & staff & maintenance of it till defect liability period. Two locations shall be decided by Engineer-in-charge

Two bed room reasonably furnished transit accommodation at two location decided by the EIC to be provided.

No. 02

### B. FURNITURE

<table>
<thead>
<tr>
<th>Item Description</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Office tables &amp; Chairs (Sr. Executive) at each BOP locations</td>
<td>No. 01</td>
</tr>
<tr>
<td>Office tables at each BOP location</td>
<td>No. 01</td>
</tr>
<tr>
<td>Office chairs at each BOP location</td>
<td>Nos. 06</td>
</tr>
<tr>
<td>Steel almirah at each BOP location</td>
<td>No. 01</td>
</tr>
<tr>
<td>File cabinet at each BOP location</td>
<td>No. 01</td>
</tr>
</tbody>
</table>

### C. OFFICE EQUIPMENT

<table>
<thead>
<tr>
<th>Item Description</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>i) Fax Machine at two BOP location decided by Engineer-in-charge.</td>
<td>No. 02</td>
</tr>
<tr>
<td>ii) Computer (i5 Processor) with minimum 500 GB HDD, 3 GB Memory, latest version of Software’s like MS-Project, Windows-7, MS-Office etc. along with two 600 KVA UPS small portable generator set of sufficient capacity to run the computer and lighting arrangement and one computer operator shall be provided by the contractor at his own cost at any two BOP location decided by Engineer-in-charge.</td>
<td>Nos. 02</td>
</tr>
<tr>
<td>iii) DELL/ SONY/HP Make Laptop 2 GB RAM, 320 GB, i5 Processor, HDD latest version of software like MS Project, Windows-7, MS-Projects with internet facility &amp; running cost of internet.</td>
<td>No. 03</td>
</tr>
<tr>
<td>iv) HP Laser printer or any other printer of equivalent amount A3 size at any two BOP location decided by Engineer-in-charge.</td>
<td>No. 02</td>
</tr>
<tr>
<td>v) Refrigerator (166L) location to be decided by EIC</td>
<td>No. 02</td>
</tr>
<tr>
<td>vi) RO water system (Drinking water) to be installed at the location decided by EIC. Also Safe drinking water shall have to be supplied at all BOPs</td>
<td>No. 02</td>
</tr>
<tr>
<td>vii) Photocopy machine (CANON NP 3050 OR equivalent model) or any other gadget of equivalent cost as decided by Engineering–in-charge.</td>
<td>No. 02</td>
</tr>
<tr>
<td>viii) Digital Camera: Sony make Digital still camera 10.0Mega Pixel W-series 3 X optical zoom cyber shot (Black) or any other gadget of equivalent cost as decided by Engineer-in-charge.</td>
<td>No. 02</td>
</tr>
</tbody>
</table>
ix) **Consumables:** All consumables like stationery, ink etc. shall be provided by Tenderer till end of defect liability period. (Stationery items are inclusive of visiting cards, rubber stamps letter pads, photocopies papers & other items of daily office use). Amount shall be restricted to Rs.15,000/- per month.

<table>
<thead>
<tr>
<th>No.</th>
<th>02</th>
</tr>
</thead>
</table>

**D. CONVEYANCE**

i. **VEHICLE (Brand New):** Brand New Four wheel drive Scorpio DX/ Xylo vehicle or equipment with Driver, Fuel and accessories valuing Rs.45 ,000/- per month for each vehicle.

<table>
<thead>
<tr>
<th>No.</th>
<th>04</th>
</tr>
</thead>
</table>

ii) Monthly running shall be restricted to Km 4000 (for each vehicle)

**E. OTHER FACILITIES**

i) Telephone with STD facilities and instruments

<table>
<thead>
<tr>
<th>No.</th>
<th>04</th>
</tr>
</thead>
</table>

a) **Mobile phone**

The cost of each Mobile phone instrument shall be restricted to ` 9000/-

<table>
<thead>
<tr>
<th>No.</th>
<th>02</th>
</tr>
</thead>
</table>

ii) **Full time Office boy cum cook at two location decided by Engineer-in-charge.**

The vehicles shall be brand new and shall be provided with driver on full time basis upto the end of Defect Liability Period. The cost of consumables like diesel/petrol/oil lubricants and spare parts etc. shall be borne by the PARTY. The vehicles shall be maintained in good working condition. In case of breakdown, replacement of vehicles shall be provided by PARTY immediately. The cost of registration, transportation etc. shall be borne by the PARTY. In case a vehicle is not required by EPI a recovery of Rs. 45,000/- per month per vehicle shall be made from the PARTY for this purpose till the end of defect liability period. In case Driver, POL, maintenance of any vehicle is not required by EPI for any vehicle, a recovery of Rs. 20,000/- per month per vehicle shall be made from the PARTY for this purpose till the end of defect liability period.
The above gadgets and facilities should be brand new and of reputed make and all facilities shall be provided and maintained properly (including payment of water & electricity bills etc.) by the PARTY at Project site or at any other office related with execution of this project till completion of work, handing over, defect liability period in all respect at his own cost. The PARTY shall also make stand by arrangement for water & electricity to ensure un-interrupted supply. The equipment/items shall be the property of PARTY at the end of contract. The PARTY shall be responsible for watch and ward of site office and other facilities etc. In case of theft/damage of any equipment/items, the PARTY shall immediately replace the same within a maximum period of two days.

The PARTY shall provide ‘Sign Board(s) as per design approved by EPI and/or Client.

In case the above facilities are not provided by the PARTY within 10 (ten) days of award of work or replacement is not provided within the specified period. EPI shall arrange the same at the risk and cost of the PARTY and make the recoveries from the bills of the PARTY for the same. The decision of EPI shall be final and binding on the PARTY in this regard.

12.0 PAYMENT ON ACCOUNT

Further to Clause No.37.00 General Conditions of Contract, the payments shall be released after receipt of payment from MHA.

Measurements of work carried out by contractors shall be recorded in the measurement books by Site Engineer. The measurement books shall be the basis of all accounts of quantities of work done.
13.0 **ANTI MALARIA MEASURES**

13.1 The contractor shall at his own expenses make necessary arrangement for undertaking anti-malaria measures as prescribed by Local Health Authorities or as directed by Engineer-in-charge.

14.0 **VALUE ADDED TAXES (VAT) / WORK CONTRACT TAX**

The Clause No.13.6 of General Conditions of contract in respect of VAT/ WCT applicable on execution of work is modified to the extent given below. Value added Tax / Work Contract Tax shall be reimbursed as per actual on submission of documentary evidence for payment of VAT/ WCT. For other Taxes the Clause No. 13.6 of GCC shall be applicable.

15.0 **SECURITY & SAFETY**

15.1 The site is located near Indo-Bangladesh Border (IBB) wherein the movement of personnel is limited and regulated by Security agencies. The contractor has to work as per the permission given by these Security agencies from time to time and contractor must check before quoting for this job, the working hours, restriction in working and safety of their manpower, plant & equipment. The contractor shall mobilize and organize his resources accordingly to complete the work within stipulated time. The contractor shall have no claim on MHA/EPI or any other agency/ department for any loss of man hours/ machinery due to these restrictions/ regulations.

15.2 A general Security cover shall be provided by BSF/ State Police. However, the contractor shall make his own arrangements for security and safety of his manpower, plant & equipment, materials etc. Nothing extra shall be admissible on account of this and no compensation shall be paid by
MHA/EPI in case the contractor's personnel suffer body injury, loss of life or any damages caused to the plant and machinery of the contractor.

16.0 LAND AQUISITION

16.1 The contractor should note that the Border out Posts falls in agricultural land area/ forest area. The contractor shall extend all the necessary assistance for obtaining necessary approvals for acquisition of land and clearance from Department of Forest / State Government / Local Authority for carrying out construction of BOP’s & related work.

17.0 DEFECTS LIABILITY PERIOD:

17.1 Further to clause no.74.0 of General Conditions of contract, the contractor shall be responsible for rectification of defects during defect liability period of 12 months after Handing / Taking Over of completed project. In case Ministry of Home Affairs appoints an independent and impartial inspection agency to be called as Third Party Inspection Agency. The contractor shall provide all assistance to the Third Party Inspection Agency to carry out the functions assigned to them & if quality at any point is not found as per specification, the contractor will get it rectified at its own cost.

18.0 COMPENSATION FOR DELAY

18.1 The contractor shall ensure adequate progress during the execution of work according to the bar-chart/ work schedule. The contractor shall also maintain monthly progress strictly in accordance with bar chart/ detailed work schedule that will be worked out and mutually agreed upon. If the contractor fails to maintain the above progress or fails to complete the work and clear the site on or before the contract or extended date of
completion, he shall without prejudice to any other right or remedy of EPI on account of such breach, pay compensation at the rate of 2.00% (Two percent) of the balance value of work for each month of delay subject to maximum of 10 % (Ten percent) of the balance value of work.

In additional to above, the Contractor shall also compensate EPI to the tune of ` 50,000/- (Rupees Fifty Thousand only) per month towards extra expenditure on establishment of EPI for extended period of the job, if the delay is due to reasons solely attributable to the Contractor.

19.0 **FINAL BILL**

The final bill will be submitted by the contractor within 90 days from the date of acceptance of completion of work accompanied by the following documents:

a) Completion of work issued by the Engineer-in-charge specifying the handing over of the work including list of inventories (fittings & fixtures).

b) Computerized stage wise payment schedule.

c) No claim certificate by the contractor.

d) No claim certificate from the sub-agencies/ vendors, if any engaged by the contractor.

e) ‘As built’ drawing

f) Measurement books.

g) Drawings for layout of underground cables and details showing location of sluice valves, electric cable joints etc.
h) All operation and maintenance manuals.

i) All statutory approvals from various State Govt. / Central Govt. / Local bodies/ BSF, if required for completion & handing over of the work as included in scope of contractor.

j) Manufacture’s guarantee of various machines/ equipments installed as part of works.

20.0 MODIFICATIONS OF CLAUSE NO.76.0 OF GENERAL CONDITIONS OF CONTRACT (GCC)

20.1 CLAUSE NO.76.1 OF GCC: DELETED

210.2 CLAUSE NO.76.2: ARBITRATION BETWEEN CENTRAL PUBLIC SECTOR ENTERPRISES INTER SE/GOVERNMENT OF INDIA DEPARTMENTS/ MINISTRIES

i) In the event of any dispute or difference to the interpretation and application of the provisions of the contract, such dispute or difference shall be referred by either party to the arbitration as per the instructions Office Memorandum/ Circulars) issued by Govt. of India from time to time with regard to arbitration between one Government Department and another, one Government and a Public Sector Enterprise and Public Sector Enterprise inter se.

ii) Subject to any amendment that may be carried out by the Government of India from time to time, the procedure to be followed in the arbitration shall be as is contained in D.O. No.DPE/4 (10/2001-PMA-GL-1 dated 22.01.2004 of Department of Public Enterprises, Ministry of Heavy Industries and Public Enterprises, Government of India or any modification issued in this regard.
21.0 Further to the Clause No.27.0 of General Conditions of Contract in respect of deployment of Technical Staff during execution of work, the contractor shall employ minimum following technical staffs as follows:

1. 01 (One) Civil Engineer (BE) of minimum 05 Years experience.
2. 01 (One) Electrical Engineer (BE) of minimum 05 Years experience.
3. 04 (Four) Diploma Civil Engineers of minimum 05 Years experience.

22.0 **CLAUSE NO.76.3 JURISDICTION**

The Courts in Delhi / New Delhi alone will have jurisdiction to deal with matters arising from the Contract, to the exclusion of all other courts.